Prjoect	Project time
Science musuem	60 days

 Buffer
 Startdate
 Enddate

 3 days
 22.03.2019
 12.05.2019

Task	Days for task
Analyze assignment	1
Make Gantt chart	2.5
Upload Gantt to github	0,5
Deliver Scheduel assignment	0,5
Research and inspiration	1,5
Style tile	4
Finding Pictures	1
Sketching on paper	1
Mocking up in Illustrator	2
HTML Layout	5
css Layout	2
HTML Homepage	1,5
Css Homepage	1,5
HTML rest of pages	15
css rest of pages	8
Mobile scaleability	5
Debugging	1
Fixing buggs	0,5
Test on different devices	0,5
Chnages based on test	0,5
Cleaning code	0,5
Present to others	0,5
Changes based on feedback	0,5
Write report	2,5
Upload site to domain	0,5
Upload to Git	0,5
Deliver assignment on moodle	0,5
Total	60

